

**KYCCS – Western Kentucky Project Planning Meeting
KGS Lexington Core Library, July 24, 2008, 9 AM**

Agenda

1. Welcome, introductions, and announcements – Dave Williams
2. Status of agreements:
 - A) Test Well Agreement with Blans
 - B) Data Sharing Agreement with R&B Resources
3. Funding contacts:
 - A) Status of grant proposal for the Illinois Office of Coal Development – Diana Tickner
 - B) Duke Energy – Scott Rennie

Status of bids for services:

- C) Project Management – Dave Harris
 - D) Title search – Dave Williams
 - E) Phase 1 environmental survey – Dave Williams
 - F) Seismic program RFP – Rick Bowersox
4. Presentation by Sandia Technologies – Phil Papadeas
 - A) Project management
 - B) Permitting issues
5. Drilling project status:
 - A) Wellsite location – Dave Williams
 - B) Marathon pipeline right-of-way – Dave Williams
 - C) Shallow seismic survey – Ed Woolery
 - D) Baseline monitoring – Dave Harris
 - E) Wellsite construction – Paul Heard
 - F) Permitting:
 1. EPA – Rick Bowersox
 2. KY DOG – Dave Williams
6. Recap and action items