

**KYCCS – Western Kentucky Project Planning Meeting  
KGS Lexington Core Library, August 21, 2008, 9 AM**

**Agenda**

1. Welcome, introductions, and announcements – Dave Williams
2. Status of agreements:
  - A) Test Well Agreement with Blans executed August 1<sup>st</sup>
  - B) Data Sharing Agreement with R&B Resources pending
3. Status of project tasks:
  - A) Phase 1 environmental survey – Dave Williams
  - B) Seismic program – Rick Bowersox
  - C) Shallow seismic program – Rick Bowersox
  - D) Wellsite location survey – Dave Williams
  - E) Phase III funding submission – Dave Harris
4. Drilling project status:
  - A) Marathon pipeline right-of-way – Dave Williams
  - B) Permitting:
    1. EPA:
      - a. Meeting with Region 4, Atlanta, August 12 – Rick Bowersox
      - b. EPA injection well permitting process – Phil Papadeas
    2. KY DOG – Dave Williams
5. Recap and action items