

**KYCCS - Western Kentucky Project Planning Meeting
KGS Lexington Core Library, November 6, 2008, 9 AM**

Agenda

- 1. Welcome, introductions, and announcements** – Dave Williams
- 2. Status of project tasks:**
 - A. Title opinion, balance of Blan farm – Dave Williams
 - B. Seismic program – Doug Allen, WesternGeco
 - C. 4D seismic survey proposal – Rick Bowersox
 - D. Reprocessed Line 7 interpretation – Jim Drahovzal, Michelle Pittenger
 - E. Soil gas monitoring – Dave Harris
 - F. Budget and Funding Review – Dave Harris
 - a. Phase 4a-4b funding approval
 - b. Budget review
- 3. Drilling project status:**
 - A. Water well location near drillsite – Dave Williams
 - B. Drillsite preparations and drilling contractor – Paul Heard
 - C. Final well design and costs – Scott Rennie
 - D. Well Permitting:
 - a. EPA injection well permit – Phil Papadeas
 - b. KY DOG – Dave Williams
 - E. Mud gas isotopic analysis proposal – Rick Bowersox
- 4. Status of Public Outreach** – Mike Lynch
 - A. Meeting in the Hancock County Fiscal Court, October 27, 2008
 - B. Pending news release
- 5. CO2 legal and regulatory working group** – Karen Thompson
- 6. Recap and action items**