

**KYCCS - Western Kentucky Project Planning Meeting
KGS Lexington Core Library, October 2, 2008, 9 AM**

Agenda

1. Welcome, introductions, and announcements – Dave Williams
2. Status of Data Sharing Agreement with R&B Resources
3. Status of project tasks:
 - A. Phase 1 environmental survey – Dave Williams
 - B. Title opinion, balance of Blau farm – Dave Williams
 - C. Seismic program – Rick Bowersox
 - D. Shallow seismic program – Ed Woolery/Rick Bowersox
 - E. Soil gas monitoring – Marty Parris
 - F. Phase IVa funding – Dave Harris
4. Drilling project status:
 - A. Drillsite preparations and drilling contractor – Paul Heard
 - B. Final well design and costs – Scott Rennie
 - C. Permitting:
 - a. EPA injection well permitting process – Phil Papadeas
 - b. KY DOG – Dave Williams
 - c. Bonding – Dave Williams
 - D. Deep gas contingency planning – Dave Harris
 - E. Well testing and packer design (the EPA issue) – Phil Papadeas
5. Recap and action items