

BAE 402 Sample Gantt Chart  
Made in Visio

ID	Task Name	Start	Finish	Duration	Sep 2008				Oct 2008				Nov 2008				Dec 2008			
					31/8	7/9	14/9	21/9	28/9	5/10	12/10	19/10	26/10	2/11	9/11	16/11	23/11	30/11	7/12	
1	Individual Design Project	8/27/2008	9/16/2008	3w																
2	Assign Teams	8/27/2008	9/3/2008	1.2w																
3	Define Design Problems	9/3/2008	9/10/2008	1.2w																
4	Creative Alternative Solutions	9/10/2008	9/17/2008	1.2w																
5	Identify Preferred Solution	9/17/2008	9/24/2008	1.2w																
6	Writing 1st Quarterly Report	9/10/2008	10/10/2008	4.6w																
7	Midterm Presentations	10/10/2008	10/15/2008	.8w																
8	Design Development	9/24/2008	12/3/2008	10.2w																
9	Writing 2nd Quarterly Report	10/16/2008	12/11/2008	8.2w																
10	Final Presentations	12/11/2008	12/15/2008	.6w																